

Desktop Infrastructure Projects

ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	2007				2008				2009			
							tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr
1	56%	Desktop Infrastructure Projects	458 days	Tue 5/1/07	Fri 1/30/09													
2	62%	BigFix - power and patch management	425 days	Tue 5/1/07	Mon 12/15/08													
3	100% ✓	Evaluation and Planning	130 days	Tue 5/1/07	Mon 10/29/07													
4	100% ✓	Pilot	110 days	Tue 10/30/07	Mon 3/31/08 3													
9	100% ✓	Procurement	10 days	Tue 3/18/08	Mon 3/31/08 5,6,7													
10	14%	Implementation	185 days	Tue 4/1/08	Mon 12/15/08 9													
41																		
42	51%	Bomgar - user support appliance	64 days	Wed 4/2/08	Mon 6/30/08													
43	100% ✓	Pilot	23 days	Wed 4/2/08	Fri 5/2/08													
45	50%	Procurement	25 days	Mon 5/5/08	Fri 6/6/08 43													
46	0%	Implementation	16 days	Mon 6/9/08	Mon 6/30/08 45													
50																		
51	36%	Footprints - Help desk ticketing replacement	171 days	Mon 2/4/08	Mon 9/29/08													
52	100% ✓	Pilot	55 days	Mon 2/4/08	Fri 4/18/08													
55	70%	Procurement	15 days	Mon 4/21/08	Fri 5/9/08 52													
58	0%	Implementation	101 days	Mon 5/12/08	Mon 9/29/08 55													
77	0%	Campus Staffed Help Desk - Proposed Dates	0 days	Fri 1/30/09	Fri 1/30/09 58													