

ONLINE STUDENT SERVICES PROJECTS

Update for UIT -- June 12, 2008

	Project Name	CENTSS Area	Objective	Activities	Launch For	Initiate	Plan	Execute	Complete	Status
1	Cost Calculator	Admission (4), Financial Aid (4)	Develop an online calculator with residency, housing, meal plan, etc. to calculate full cost	Functional spec complete, development beginning	Fall 2008					Green
2	Calendaring	Registration (2), Sched. of Classes (3)	Phase 1: Upgrade calendar for functionality, Phase 2: Consolidate all dates to one calendar	Calendar upgrade happening; forming group to review/develop functional spec for Phase 2	I: Fall 2008 II: Winter 2009					Green
3	Live Chat - PEM	Various	Possible Generation 3 enhancements for Admissions, Student Comm, Fin Aid, Reg.	Being reviewed for viability	If viable, 1 area beta: Fall 2008					Green
4	NetID	Institute-to- Student Communications (1)	Find ways to provide NetID and NetID password reset without requiring in-person action	Reviewing FERPA requirements and technical options	TBD based on spec					Yellow
5	Online Orientation	Orientation	Develop 100% online orientation for transfer students, with interactivity (Gen 3 components)	Content outline provided, working on full functional spec	Winter 2009					Green
5a	<i>Online Orientation Registration Revamp</i>	N/A	<i>Not specifically identified by CENTSS; revamp of existing Orientation registration process</i>	<i>Mapping business process to develop specifications</i>	<i>TBD based on spec</i>					
6	Online Advising	Adademic Advising (5)	Conduct advising appointments online	Business process outline developed, working on functional spec	Beta: Fall 2008					Yellow
6a	<i>Online Advising Appointment Scheduling</i>	<i>Academic Advising (4)</i>	<i>Enable scheduling of advising appointments online</i>	<i>Not started</i>	<i>TBD</i>					
7	Interactive Catalog	Course/Program Catalog	Enhance features/functionality of online catalog, focus on Gen 3 interactivity and accessibility	Committee formed, has begun meeting to review catalog and develop functional spec	Summer 2009					Green
8	Testing Site Enhancements	Assessment & Testing (Gen 2)	Bring Testing site to Generation 2, and make accessible	Architecture, templates, and content done; integrating content into templates	Fall 2008					Green
9	Career Development Site Redesign	Career Placement (Gen 2)	Bring Career Center site to Generation 2, , and make accessible	Architecture/templates developed, content being integrated into template as it is being developed	Fall 2008					Green
10	Library Site Redesign	Library (Gen 2)	Bring Library site to Generation 2, and make accessible	Beta version of site launched	Early Summer 2008					Green
11	SDRC Site Redesign	Disability Services (Gen 2)	Bring SDRC site to Generation 2, and make accessible	Architecture, templates, and content done; integrating content into templates	Fall 2008					Green
12	Tutoring Site Redesign	Tutoring (Gen 2)	Bring Tutoring site to Generation 2, and make accessible	Architecture/templates developed, existing content moved in; waiting for new content	Fall 2008					Green
12a	Online Tutoring Appointment Scheduling	Tutoring (3)	Add online appointment scheduling for tutoring appointments	Application online and being configured	Early Summer 2008					Green
13	Technical Support Site Development	Technical Support (Gen 2)	Develop accessible Generation 2 Technical Support site	Developing site architecture	Fall 2008					Yellow